CGNS Steering Committee Telecon Minutes
18 March 2010

1) The telecon was called to order at 11:00 AM eastern time. There were 10 attendees,
listed in Attachment 1.
2) The minutes of the 28 January 2010 telecon were approved as posted on the web site.
3) Status of CGNS Version 3.0
a) It was noted previously that there was a recent faulty commit that incorrectly
removed a flag attribute. We do not know if this has been corrected yet. Hauser
and Poinot to coordinate to fix the faulty commit.
b) We would like to have a new beta release in April, with announcement. Hauser
has a student working the 4 byte integer limit issue. Hopefully it can be fixed in
the new beta release, but we should not hold up release solely because of it. Plan
for official 3.1 release by July. It was pointed out that software companies will not
implement V3 until V3.1 gets officially released, and even then there will be
some delay.
c) Why was new element type not added to the end of the list for V3.0? Because of
NGON+ … types. V3.0 automatically converts old files to fix this. However, we
do not have forward compatibility. But Wedan says there is a cgns version
program in Tools that can convert between 2.5 and 3.0.
d) Jim Jiao (Stonybrook U) had brought up several issues with V3.0 on CGNSTalk
03/09/2010.
i) Bug in CGNSDLL int cg_field_read needs to be fixed.
ii) 3.0 compatibility issues with 2.5. See note above about cgns version program
in Tools that can convert between 2.5 and 3.0.
iii) Need 3.0 to be able to also compile with HDF 1.6 (even though links will not
work). Wedan to add ifdefs to V3.0 so can still compile with HDF 1.6.
iv) We need to provide binary releases of the new software.
4) Status of previous action items
a) Thomas to update website “Download” page, including making list of what is
new in V3.0 compared to V2.5 – including new MLL calls/changes, and either
send to Rumsey to post on website or post directly himself.
i) Carries.
b) Hauser to enable Track/Wiki capability on SourceForge for CGNS.
i) Carries.
c) Duque and Hauser to continue to look into the consortium idea for CGNS,
including more active support of HDF-5 consortium.
i) Carries. They will also look into NSF software infrastructure for sustained
innovation.
d) Rumsey to obtain and post Boeing’s CGNS translation tools (from Michal) when
they are ready.
i) Not done as of end of January. Action removed.
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e) Poinot to split Rigid Motion Proposal into 2 parts: part associated to families can
be accepted/implemented right away.
i) Carries.
f) Hauser will add HDF-5 parallel code (alpha version) to SourceForge and will let
users know when it is available.
i) Carries.
g) Iannetti to develop starting point for proposal for handling sprays of unconnected
points, and work with Hauser and Duque to bring it to fruition.
i) Carries.
h) Wedan to document changes to MLL calls for V3.0 (e.g., is_cgns,
cg_section_partial_write, cg_element_partial_write), and send to Iannetti for
posting to V3.0(beta) docs pages.
i) Carries. Still has cgio to do.
i) Hauser to fix both the “long” vs “int” issue as well as the problem with the 64-bit
cg_goto_f.
i) Carries.
j) Hauser to send details and a link to his recent paper on parallel I/O with CGNS to
Ianetti, for posting on the CGNS website
i) Carries.
k) Iannetti to fix HTML version of Dec 2009 minutes.
i) Done.
l) Rumsey will finalize the new Tutorial presentation slides and send to Iannetti for
posting on the website.
i) Sent to Iannetti, but not posted yet.
m) Iannetti to post CGNSTalk archive files on the doc webpage.
i) Done.
n) Rumsey to modify 3rd paragraph on “Switch to HDF” page, and also to switch
ISO page with the Applications info on the FAQs page.
i) Done.
o) Hauser to correct the faulty 3.0 commit and replace flag attribute capability.
i) Carries.
p) Hauser or his student to tar up official release of V3 after final testing and
announce it.
i) Carries.
q) Hauser to tar up the docs (developer’s documentation) which are part of the
release and send to Iannetti for posting.
i) Carries.
r) Rumsey to email a plea to the committee to try to find volunteer to be vice-chair.
i) Done. No responses.
s) Rumsey to email to Hauser a list of steering committee members who have not
participated at all over the last 2 years.
i) Done. Rumsey to email inactive members.
t) Rumsey to email to Weber a list of benefits of CGNS.
u) Done.
v) Iannetti to email information on submission process for R&D 100 award to
Hauser & Rumsey.
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i) Done. We cannot apply this year because new software must be released first.
5) Next Telecon tentatively set for Thu, April 29, 2010, 11 am eastern.
6) Summary of action items:
a) Bug identified by Jiao 3/9/10 in CGNSDLL int cg_field_read needs to be fixed.
b) Wedan to add ifdefs to V3.0 so can still compile with HDF 1.6.
c) Thomas to update website “Download” page, including making list of what is
new in V3.0 compared to V2.5 – including new MLL calls/changes, and send to
Rumsey to post on website.
d) Hauser to enable Track/Wiki capability on SourceForge for CGNS.
e) Duque and Hauser to continue to look into the consortium idea for CGNS,
including more active support of HDF-5 consortium. Also look into applying to
NSF software infrastructure for sustained innovation.
f) Poinot to split Rigid Motion Proposal into 2 parts: part associated to families can
be accepted/implemented right away.
g) Hauser will add HDF-5 parallel code (alpha version) to SourceForge and will let
users know when it is available.
h) Iannetti to develop starting point for proposal for handling sprays of unconnected
points, and work with Hauser and Duque to bring it to fruition.
i) Wedan to document changes to MLL calls for V3.0 (e.g., is_cgns,
cg_section_partial_write, cg_element_partial_write), and send to Rumsey and
Iannetti for posting to V3.0(beta) docs pages.
j) Hauser to fix the “long” vs “int” issue (4 byte integer limit).
k) Hauser to look into the problem with the 64-bit cg_goto_f.
l) Hauser to send details and a link to his recent paper on parallel I/O with CGNS to
Ianetti, for posting on the CGNS website.
m) Iannetti to post new tutorial slides on the website.
n) Hauser to coordinate with Poinot to correct the faulty 3.0 commit and replace flag
attribute capability.
o) Hauser or his student to tar up official release of V3 after final testing and
announce it.
p) Hauser to tar up the docs (developer’s documentation) which are part of the
release and send to Iannetti for posting.
q) Rumsey to email inactive committee members.
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Attachment 1: Attendees
Bob Bush
Earl Duque
Richard Hann
Thomas Hauser
Jim Jiao
Simon Pereira
Greg Power
Chris Rumsey
Bruce Wedan

Pratt & Whitney
Intelligent Light
ANSYS/CFX
Northwestern University
Stonybrook University
ANSYS/ICEM
USAF/AEDC
NASA Langley
SimCosm

4

